WILLITS BYPASS ..

RECENT ENVIRONMENTAL MILESTONES ACHIEVED

+ Draft Environmental Document (DEIR/EIS) Completed and Circulated
for Public Comments MAY 2002

» Development and study of Modified Alternative J1T AUGUST 2002/
FEBRUARY 2005

» The U.S. Army Corps of Engineers approves the wetlands
delineation mapping for Modified Alternative J1T MARCH 2005

+ U.S.Army Corps of Engineers concurs that Modified
Alternative J1T is the “Least Environmentally Damaging
Practicable Alternative” (LEDPA) JUNE 2005

+ Caltrans completes Wetlands Mitigation Feasibility Study
JUNE 2005
» U.S.Fish and Wildlife Service and National Marine Fisheries Service

begin their formal reviews of Modified Alternative J1T (Initiation of
formal Section 7 Consultation for federally-listed species) AUGUST 2005

NEXT STEPS IN ENVIRONMENTAL PROCESS

« Complete Conceptual Mitigation Plan for Modified Alternative J1T
Impacts to Natural Resources AUGUST 2005

Submit Administrative Draft of Final Environmental _
Document (EIR/EIS) to FHWA y OCTOBER 2005

Complete Section 7 Consultation

HWA Approves Final Environmental Document. Not
vailability is posted in Federal Register (30-Day Posti

File Notice of Determination (NOD) at the State Cleari

\ issues a Record of Decision (ROD) on the project
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